
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:14 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 596 Date: 14-May-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 979

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 216

•Bob Brignano informed me that the falsework material for Hinge KW arrived at Yerba Buena Island this
afternoon.
•1430 hrs Hinge K meeting. Dan McNichol confirmed the delivery of the falsework and informed us that
the material will be placed on the YBIT Structure near the tie down beams. Design confirmed that this is
acceptable.
General Comments

Overcast and cool

•Email review
•Review work from Friday
•0800 hrs SAS Staff Meeting
•Ashley Takata called to discuss whether ABF responded with survey data on the thermal movements at
W2. I informed her that I did not receive anything and that it is ok for her to request the information again.
Mark MacDonald responded with the information later in the day.
•Finalized response to RFI 2831R00 – Lifts 12 and 13 Splice Plate Primer.
•Worked on RFI 2791R01 – Barrier Cover Plate: Gaskets.
•Diary work
•Continued to work on RFI 2791R01.
•Extra Work Bills

I accrued 2 hours of overtime working on CCO #235 & #216 and their Extra Work Bills.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 2.00 0.00 0.00 2.00

JNM STANLEY DALIEIronworker 2.00 0.00 0.00 2.00

APP HENRY HERNANDEZIronworker 2.00 0.00 0.00 2.00

FOR AARON KENTIronworker 2.00 0.00 0.00 2.00

FOR SCOTT SMITHIronworker 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 596 Date: 14-May-2012 Monday

Equipment, Crane, 90 Ton Rough Terrain

2.00

2321

0.00

No

0.00 0.00

Diary: Dispute

CCO # 216

Hinge KW Falsework delivered to the site and placed on the YBITS W-Line.

001 0-HKC-000.208
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